
POLREP 
VALLEY 
RTE 23 
VALLEY 
ATTN: 
CC: 

#15 
FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE 
& GULPH RD 
FORGE, MONTGOMERY COUNTY, PA 19482 

RRC, CHARLIE KLEEMAN 
EARL CRAM, NATIONAL PARK SERVICE 
ERNEST RALSTON, NATIONAL PARK SERVICE 

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1700 HOURS, TUESDAY, 17 JUNE 1997) 

A. THIS POLREP COVERS WORK FROM 13 JUNE THROUGH 17 JUNE 
1997. 

B. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES 
ASSISTANCE OF FOSC REP CRAM. 

c. ESTIMATED COSTS TO DATE (COB 6/2/97): 
COST TO DATE CEILING 

EPA (DIRECT) $ 2,700 $ 
EPA (INDIRECT) $ 5,760 $ 
ERCS $ 72,030 $ 120,000 
SATA $ 6,419 $ 
UNALLOCATED 

TOTAL $ 86,909 $ 200,000 

D. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-1, 
CONWAY-4 

WITH 

E. WEATHER: WARM AND OVERCAST, TEMPERATURES IN THE HIGH 
70'S. 

F. MEDIA INTEREST: MODERATE 

II. ACTIONS TAKEN 

A. ERCS RM AND SOIL STABILIZING SUBCONTRACTOR (CONWAY 
ENTERPRISES) MOBILIZED TO THE SITE IN PREPARATION FOR 
STABILIZATION OPERATIONS. 

B. NPS PERSONNEL CONTINUED FENCE MAINTENANCE AND WETTING 
OPERATIONS FROM 13 JUNE THROUGH 17 JUNE. 

C. ON 17 JUNE 1997 FOLLOWING A SITE SAFETY MEETING WITH 
ERCS RM AND SATA, ERCS SUBCONTRACTOR CONDUCTED 
STABILIZER TEST APPLICATIONS IN AREAS ON THE SILICATE 
BANKS ALONG COUNTY LINE ROAD. 110 GALLONS OF SOIL 
STABILIZER WERE APPLIED TO APPROXIMATELY 1200 SQUARE 
FEET OF THE SILICATE BANKS. 

D. SATA COLLECTED ONE PERSONNEL SAMPLE FOR ASBESTOS 
ANALYSIS FROM ERCS SUBCONTRACTOR EMPLOYEE APPLYING SOIL 
STABILIZER ON 17 JUNE. 

E. UPON REVIEW OF MSDS, NPS CRAM EXPRESSED CONCERN 
REGARDING SOIL STABILIZER TOXICITY TO ANIMALS AND 
PERSONNEL DURING APPLICATION. ERCS RM AND CONWAY 
REPRESENTATIVE CONTACTED MANUFACTURER AND ARE TO 
PROVIDE ADDITIONAL INFORMATION FOR NPS REVIEW. 



III. FUTURE ACTIONS 

A. OSC, NPS, AND ERCS RM TO EVALUATE STABILIZED TEST AREAS 
ON WEDNESDAY, 18 JUNE 1997. 

B. GREEN MOUNTAIN TO PROVIDE ADDITIONAL ANIMAL AND HUMAN 
TOXICITY INFORMATION FOR REVIEW BY OSC AND NPS. 

C. NPS TO CONTINUE WETTING AND FENCE MAINTENANCE 
OPERATIONS IN AREAS OF CONCERN. 

D. SATA TO CONTINUE AIR SAMPLING ACTIVITIES. 
E. SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION 

STUDY PLAN. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 




